

(3 Hours)

[80 Marks]

N.B. (1). Question No.1 is compulsory.

- (2). Out of remaining attempt any three.
- (3). Assume suitable data wherever required.
- (4). Figures to right indicates full marks.

Ques.1. Solve any [Four]:

- a). Describe PMBOK [5]
- b). Explain Triple constraints of a project. [5]
- c). Explain Business Case. [5]
- d). Explain formal and informal organisation. [5]
- e). What is project? What are the attributes of a project? [5]

Ques.2 a). Explain work breakdown structure with example. [10]

- b). Explain various project scheduling techniques. Explain the difference between CPM and PERT. [10]

Ques.3 a). Explain project leadership and ethics. [10]

- b). List and explain the steps involved in terminating a project. [10]

Ques.4 a). What is project risk management? What are the RM processes? [10]

- b). Distinguish resource loading from resource levelling. Why is levelling of resources preferred to large fluctuations? [10]

Ques.5 a). Explain project life cycle and its relation with SDLC. [10]

- b). How can a system be a technical success but an organizational failure? [10]

FW-Con. 9951-16.

[TURN OVER

- Ques.6 a). What is the role of implementation plan? Explain in brief the contents of implementation plan of a project. [10]
- b). What is meant by Communication Management? What are the strategies for an effective communication system? [10]



muquestionpapers.com

MURD 16230 KONKAN GYANPEETH COLLEGE OF ENGINEERING, KARJAT 5/13/2016 10:02:14 AM MURD 16230 KONKAN